Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental Date: 2-10-2015 | DAILY WORK ORDER
|Branch:  Federal .g‘r\g::!:"f Response mergency and Rapid Response Service
WORKAUTHORIZER: -~~~ 0 o . R el St s e
|Continue to pump water on site as necessary, dependingonrainfall. :
Continue development of profiles and disposal of sludge, liquids, and solids. o - e S
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
| Contract Number: EP - S6-07-02 Gary Moore, USEPA | LeRoy Cassidey, CBAI Federal
Task Order: 062 Date: 2.11.2015 Time:1700 | Date: 2.11.2015  Time: 1700
PERSONNELON-SITE:  OTY | Ussa  Unuses  [CooiPMENT ON- arv | usep  Unused
- ___IR-’.eépor;s;Manéé;" 1_ i 1 I _ i Pick —up Truck 2 2 -
Foreman _-1_- - _1 E Generatorl ;_ . 1 _- . j 1 :
“ Health and Safety Manager 0 | 0 B TrashPumps 0 . g )
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 3 3 Frac Tank w Liner 1 1
' - 4,000 PSI Pressure i) N
I s [y IRt ——— Washer R
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Managerm 1| | _ | vacuum Truck Air Mover Kl - 1 -
Transport and Disposal Coord 1 N 1 i Carbon Vapor Unit ._1- - 1
Field Cost Accountant 1 1 Skid Steer 1 1
ot O e P e —
o 9,000 Overhead Lit 1 | 1
- Storage Trailer 1 1 Y
Myers (Bean) Pumpm o _-;I_ o “1 _
_ _ Air Compressor' | “ 1 _ 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM coordinated site activities with the Foreman, processed invoices, and operational daily paperwork. He

completed daily Health and Safety documents and completed an incident report for a Laborer who stepped into a sump
and suffered a minor back strain. He continued discussions on waste categorization and disposal of site waste.

he T&D Coordinator worked on pricing and transportation questions for ST 1and ST 6. She continued review of the
field categorization data export and held discussions with the RM and OSC on tote, drums, and small containers. The
morning shipment from N OT 7 and N OT 8 was held at Lonestar Ecology LLC, due to a high oil content. She worked

with Lonestar to set up analysis for suitabilty for transport and disposal at Ash Grove, Foreman AR.

The crew started removing manways on the WWT tanks. The bolts could not be removed with the pneumatic air
wrench. The vacuum box set up box was maintained. The crew set up on N OT 7 and started removing sludge.
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osc //QMQ Date:2/11/15 time: 1615 RME =6 i Qe > lgh;;oate:2.11.2015 Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue sludge removal operation on N OT 7. Clean N OT 7. Start removal of water and sludge removal from N oT 8.
Remove bolts from manways on WWT tanks. Load WWT liquids for Lonestar on Thursday.

Receive four vacuum boxes from Dynamic Rental.
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